Action |tems
(Linda: Track Oceans ESDT Issue)

. Current Status
— Miami and ECS agreed on the “short list” of ESDTs

— ECSregistered the ESDTs
— ECS provided MCFs to SDST
. 5/10/99 8 MCFs Oceans L2
. 5/17/99 8 MCFs Oceans L2 (update of 5/10/99)
. 5/17/99 11 MCFs Oceans L3
. 5/26/99 450 MCFs Includes Oceans
. 6/04/99 180 MCFs Oceans

— Now SDST isintegrating the new MCFs and testing
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Action Items
(Linda: Track Oceans ESDT Issue)

. Current Issues

— Although each organization is happy with the “short list,” the lists
do not seem to match with each other.

List of MCFs from ECS
. List of MCFs ddlivered with code from Miami (5/9/99)
. ESDTs listed in the PGE Perl Scripts
. List from a MODAPS database dump
. Tablesin the System Description Document

— Now SDST compiling a mapping table
“short list” of archivables
. “long lit” for MODAPS
“intermediate list” what the ECS basdline should be
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SSTG Plans

Mike Linda
MODIS Pl Processing Meeting

June 9, 1999
mlinda@ltpmail .gsfc.nasa.gov
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SSTG Current Drivers

. “New Format” L1B Readers (done--residual issues continue)
. Production Rules (MODAPS scripts and |oaders)

. Debugging PGEs (SSTG tests, & T tests, ad-hoc tests)
— L2, L2G, some L3 to run for MOSS-2 Test
— several products to insert at the DAACs

. Integration of PGEs into MODAPS
. New PGEs, Backlogged PGEs
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* PGEs running or ready (MODAPS, GDAAC):

24=1,2,3,4,6,7,8,9, 10, 11, 12, 13, 14, 15, 17, 19, 20, 21, 25, 29,
49, 53, 56, 69

* PGEs needing minor work:
7=5, 16,22, 33, 50, 54, 57

* PGEs needing major work (mostly backlog):
11 =18, 23, 31, 34, 35, 43, 44, 46, 55, 60, 70

PGEs that are received, for post-launch:
7 =126, 36,37, 38, 40, 41, 66
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Plan: Oceans

SSTG Start SSTG Finish Notes
PGE09 5/6/99 6/3/99 Done, follow-up needed.
PGE10 5/6/99 6/3/99 Done, follow-up needed.
PGE17 4/27/99 5/21/99 Done
PGE18 5/9/99 TBD Reynolds SST, needs full SSTG process.
PGE19 n/a (done) Done
PGE20 5/24/99 5/26/99 Done, follow-up needed.
PGE49 4/23/99 6/4/99 Done, follow-up needed.
PGES50 4/23/99 6/4/99 mfill patch (5/17/99) needs to be integrated
PGE51 n/a (post-launch) lr:e(\;NEI?I; lz;rjl‘ci ‘52: needs MODAPS integration support, will add 13
PGES2 n/a (post-launch)
PGES3 4/23/99 6/4/99 Done, follow-up needed.
PGE54 5/24/99 6/9/99 Done, follow-up needed.
PGE72 TBD TBD Monthly, needs full SSTG process, code not received yet.
PGE73 TBD TBD Y early, needs full SSTG process, code not received yet.
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Plan: Oceans

. Debug failuresin MODAPS

. Perform SSTG follow-up on PGEs 9, 10, 20, 49, 50, 53, 54

. Integrate new MCFs and test

. Integrate mfill patch (5/17/99) into PGES0

. Sort out ESDTS, create mapping list

. Integrate PGE18

. Modify PGEs to use output of PGE18

. Receive and integrate Monthly and Y early PGEs (72 and 73)
. Add 13 new ESDTs to PGEs 51 and 52
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PGEO3

PGEO4
PGEO5
PGE06

PGESS
PGES6
PGES7
PGE69
PGE70

DST

Plan: Atmosphere

Metadata, ancillary inputs optional, science 5/27/99 done
changes

Aerosol, Water Vapor MCFs 6/4/99 done
Metadata updates 6/11/99 planned
L1B reader 5/18/99 done
replace DAO with NCEP inputs 5/18/99 done
Metadata, MCFs, science changes, bugs 6/9/99  planned
add CSR support 7/99  planned
convert to a 4-part PGE 8/99 planned
add NISE data inputs TBD planned
Design the PGE, develop it 7/30/99  planned
Metadata updates 6/11/99 planned
PGE Perl script, integrate into MODAPS 6/18/99  planned
MCFs, bugs 6/8/99 done
SSTG process 6/25/99 planned
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Plan: Land

Notes: (1),(2), ... (5) inidicates current top prioritiesin the given order

MOD_PRSS® Integrate subsetter into PGEs 21, 22, 25 TBD planned
Integrate subsetter into rest of L3 TBD planned
| ntegr ate subsetter into L2G TBD planned
PRO2CRS? I ntegrate L1B Coar se Product into PGE11® TBD in progress
Integrate L1B Coar se Product into PGE22 (?) TBD  planned
Integrate L1B Coar se Product into PGE25 (?) TBD planned
PGEO7 L1B reader, QA logic patch 5/24/99 done
PGE0S L1B reader 6/1/99 done
patch for night mode problem baselined 6/7/99 done

now ready for Engr. Test
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PGE1l

PGE12
PGE13
PGE14
PGE1S

PGE16

ST

Plan: Land

L1B reader

QA code failing (may be env. problems)
Testing Coarse Product (going well)
Formal walkthrough needed

New Perl scripts for full MODAPS integration

L1B reader

Runtime params., QA file production time, etc.

Perl library does not support production rules

5/20/99

6/15/99

TBD

5/20/99
6/15/99
6/15/99

done
TBD debugging
TBD in progress

planned

planned

done
planned
planned
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PGE21?Y
PGE22
PGE23®
PGE25
PGE29"
PGE33
PGE34®
PGE35
PGE45

ST

Plan: Land

New Perl scripts for full MODAPS integration
Walkthrough .

Needs to go through the full SSTG process
Ready for Engr. Test

New Perl scripts for full MODAPS integration
TileID (may need to return to developer)
Needs to go through the full SSTG process
Needs to go through the full SSTG process

Ready for Engr. Test
Cosmetic change in number of parameters

6/8/99
6/10/99
TBD
5/24/99
6/8/99
TBD
TBD
TBD

4/21/99
TBD

done
planned
planned

done

done

debugging

planned
planned

planned
planned
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Current Issues

* Atmosphere
— Actively deflecting requests for science changes
— Working out kinks in the revised CM and Integration processes
— Production rules are in place, but need to be reviewed
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Current | ssues

. Land
— Urgent emergencies interrupt progress
. Severd Perl scripts had to be re-written fast
. Setting up environments to debug MODAPS is awkward
— MODAPS environment unstable and buggy
— Coarse Product integration

. Wrong approach initialy taken for parameter passing (fixed 6/4/99)
. Incorrect metadata (fixed 6/4/99)

— Backlog of PGEs is growing
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Current |ssues

. Oceans
— Working out kinks in the revised CM and Integration processes
— Resolving lingering ESDT questions
— Integration into MODAPS

. Environment unstable
Staging of ancillary data has kinks
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